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 1. Introduction 
 
In the last the first half of this financial year, the SSCCSE has spent considerable time 
and effort on administrative matters because, as a nascent organization, it has to recruit 
new staff, and orientate newly recruited staff. It has to document policy guidelines and 
does all the other things necessary to attract, motivate and retain staff. A lot of this was 
done in the first half of Fiscal Year 2007 and has resulted in a staff level exceeding two 
hundred (200) from just over sixty (60) at the end of last year. This number excludes staff 
of the Census ad hoc staff all mainly on contractual and temporary basis   
 
The Commission has established State Statistical Offices in all the ten States in Southern 
Sudan, and is constructing own offices in some of the state cities such as Bor, Malakal, 
Wau, Bentiu and Rumbek towns. 
 
The Commission continues to hold the up-coming 5th Sudan Population and Housing 
census (5th SPHC) as one of its priority programmes. Currently, the census is the single 
most important statistical activity in Southern Sudan partly because it is a benchmark in 
the transition period. It is the most important activity, not only because of the role it plays 
in the transition, but also because it will be the basis by which future public policy will be 
based. It will be the basis of resource allocation among various sectors and between 
States. It will also provide a sampling frame for the Commission’s future sampling 
programmes.  
 
The Commission has a Census Office in Rumbek and will keep it there for the purpose of 
processing census data. A data processing centre is being built there for that purpose. 
The Commission was also very active in the production of various types of official 
statistics and in Monitoring and Evaluation but, as already said above, its highest priority 
has been in the preparations for the 5th Population and Housing Census planned for 
February 2, 2008.  
 
So this report will give a detailed insight into the census activities for the first six months 
of FY 2007 and highlight the main activities carried out in other areas. It is a follow-up of 
the Commission’s Annual Report for Fiscal Year 2006. 

2. Census Activities 

2.1. Pilot Census 
 
The importance of the census cannot be over-emphasized. Preparations for it have been 
ongoing since the signing of the Comprehensive Peace Agreement (CPA) in 2005.  
In the first half of this year, the main activities in preparation for census included 
execution of the pilot census which took place in April, the on-going mapping and the 
continuous advocacy/ publicity exercises.  
 



 3

The purpose of the pilot census was to test the methodology, the tools, and all the 
procedures that will be used during the Census enumeration in February 2008, taking into 
account the different environments in Southern Sudan. In the pilot, one thousand (1,000) 
households (5 Enumeration Areas) were covered in each of the States of Southern Sudan.  
 
The pilot areas were selected 
on the basis of situations and 
conditions obtaining in the 
Southern Sudan (both normal 
and extremely hash 
environments) so that all the 
different types of the 
population could be covered 
including regular households 
and special populations such as 
internally displaced persons. 
The following is a detailed 
account of the various activities 
carried out prior to and during 
the pilot census. 
 
 
i) Training of Principal Trainers 
 
The training of principal trainers was conducted in El Gezira, Madeni from March 11th to 
March 18th, 2007. It was attended by 20 participants from the Southern States in addition 
to four resource persons from the SSCCSE headquarters. It covered topics such as 
enumerator’s responsibilities, the achievement of complete coverage, interviewing and 
filling out of the census listing book, completing the short form and the long form 
questionnaires as well as supervision and control of census resources. It also covered 
coordination and advocacy/publicity activities. 
 
ii) Training of Supervisors and Enumerators for the Pilot Census 
 
The training of Supervisors and Enumerators was conducted by Principal Trainers. It 
started in the Southern States on March 25th, 2007 as scheduled and ended on April 9th, 
2007.  It covered the roles and responsibilities of the supervisors and enumerators, as well 
as administration of the long and short form questionnaires.   
 
iii)  Pilot Enumeration  
 
The execution of the pilot census began with the deployment of field teams from April 
10th to 14th who began listing of the dwellings and households in the Enumeration Areas 
(EAs) prior to the census night of April 14, 2007. The enumeration was conducted for 15 
days over the period April 15th – 30th 2007. 
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 2.2. Mapping 
 
Mapping activities started last year in October 2006 and continued unabated into 
December 2006. The activities then stalled for over two months from January 2007 due 
to inadequate financing. Mapping then started afresh on April 1st 2007 after training of 
geographical assistants in the six States of Warrap, Northern Bahr El Ghazal, Western 
Bahr El Ghazal, Unity, Upper Nile and Jonglei. In total, one hundred and eighty persons 
were trained as geographical assistants (see annex 1 for details). The recruitment of 
geographical assistants allowed all the counties in each state an equal distribution of 
available slots following an advertisement with information to all states and county 
authorities. The official opening and closure of the training was also done by state 
authorities in order to get involvement and ownership of the processes. The mapping 
coverage in Southern Sudan is 43% (see the below figure) 
 
Figure 1: Coverage of Mapping Operations in each state as at the End June 2007 
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Source: Census and Survey Department, SSCCSE, 2007 
 

 2.3. Advocacy and Publicity 
 
Advocacy and publicity are extremely important for any census to be successful. This is 
more so in Southern Sudan where censuses have not been a common occurrence. The 
SSCCSE is therefore continuously doing whatever is in its means to sensitize the 
population. In the last six months, the Chairman visited all the ten (10) States. He met all 
state governors except the Western Equatoria Governor which necessitated a revisit.  
During the visits, the SSCCSE management found that the authorities were aware of the 
importance of the census and were also continuously cascading the census messages to 
the lower levels of administration and sensitizing the population. However, these states 
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had not formalized, as is required under the census structure, the State Census 
Committees (SCCs) at state and county levels. This has now been done and to enhance 
activities in advocacy and publicity and be more effective, the Census Office has hired a 
consultant to assist in the development of advocacy strategies and messages. 
  
In addition to the foregoing, the SSCCSE has also been implementing the 
recommendation of the Southern Sudan Population Census Council (SSPCC) to the effect 
that information on the population census must be broadcast on Radio and Television 
every week. Consequently;  
  

• The Minister of Education, Science and Technology, His Excellency Michael 
Milly, and a member of the SSPCC gave a statement on the meaning and 
importance of census and spoke on the challenges of preparing for and conducting 
the census. He also made an appeal to the appropriate authorities and to the public 
to ensure that they participate fully in the population and housing census process. 

• The Chairman of the Local Government Board, His Excellency Caesar  
Arkangelo Suleiman gave a statement to radio and television on the importance of 
census and stressed the need to transport IDPs from the north to the south so that 
they can actively participate in census process. He also explained the importance 
of census in public service delivery as well as power and wealth sharing.  

• SSCCSE coordinated a live phone-in programme on the Southern Sudan 
Television with the SSCCSE Chairman as the host.  

• On June 28, 2007, the Minister for Presidential Affairs and member of the 
Southern Sudan Population Census Council (SSPCC) Dr. Luka Biong Deng made 
statement to SSPCC. Dr. Deng spoke about IDPs and refugees issues. He further 
appealed to media personnel to enlighten the populace about the importance of the 
census and the need to translate the short questionnaire into the local languages 
and educating the population. 

• On June 29, the Speaker of the Southern Sudan Legislative Assembly, Hon. 
James Wani Igga spoke about the importance of the census. He urged the 
UNHCR to effect the repatriation of refugees as soon as possible and also 
requested the media to embark on massive enlightenment campaign for the 
census. 

 
To enhance advocacy and publicity, the SSCCSE is coordinating and cooperating with all 
the media houses in Juba, both private and governmental. It is also supporting 
government media personnel with transport whenever necessary, especially in areas 
likely to enhance census activities. 
 
Currently, publicity programmes are on-going over Southern Sudan Radio in simple 
Arabic under “Awrak al Safra” (Yellow Papers) and “Donki” (Water Pump) Magazine 
programmes. These are popular programmes in South Sudan. They tackle issues of the 
day and census is one of them. These programmes are composed of simple radio drama, 
vox pop (Voices of the People) and old census songs. Similar programmes are run in 
English too.   
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  2.4. Co-ordination of Census Activities 
 
Co-ordination is very important too and is done through regular and ad hoc meetings of 
stakeholders. At the last meeting with the Presidency held on 24th March 2007, several 
agreements were reached including: 
 

• Dropping of the questions relating to ethnicity and religion from the census 
instruments and 

• Provision of census funds as a matter of priority 
 
However, at a later meeting of the Southern Sudan Population Census Council (SSPCC), 
very strong feelings were expressed against the dropping of the ethnicity question from 
the census instruments. 
 
The decisions of the meeting with The Presidency were echoed at a meeting of the 
National Population Census Council in Khartoum which dissolved and re-constituted the 
Finance Committee of the Council now headed by the Hon. Minister of State for Finance 
and whose composition now includes the SSCCSE Chairman, the CBS Director General 
and a member from the Office of The President. The current composition of the Finance 
Committee should be able to facilitate the provision of urgently needed funds and fulfil 
the directive from The Presidency. 
 
In continuation of co-ordination activities, representatives of the SSCCSE Chairman also 
made a presentation to the Peace Commission in Torit and to the Juba County Chiefs 
Forum in Juba. The Chairman also personally made a presentation to the Monitoring and 
Observers Committee in Khartoum which was very supportive in terms of the need to 
build State Offices. In May SSCCSE made presentation to Women Watch group in Juba 
where he outlined the importance of the census and the role of women  
 
 

 2.5. Training of Supervisors and Enumerators for the Census 
 
Training on a large scale is pending for the supervisors and one thousand or so 
enumerators that will assist in the actual enumeration. Training centres have been 
designated in all the ten (10) state.  
 

2.6. Procurement for Census Activities 
 
Procurement of goods and services for the census is funded by the Government of 
National Unity (GoNU) and the international community through the Multi-Donor Trust 
Fund (MDTF). As of 31st May 2007, funds provided by the international community had 
been used for procurement by the UNOPS, census procurement agency (see annex * for 
details of the items procured).  
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In addition, UNOPS provided infrastructure that has been detailed as part of the 
infrastructure issues in this report (see section 3.2). Other infrastructure provided by 
UNOPS includes borehole in Rumbek, renovation of main office accommodation, 
toilet/shower block, car yard, generators and shed in Juba. 
 

2.7. Challenges in Preparing for the Census 
 
The SSCCSE has had a number of challenges and problems in the process of preparing 
for the census chief among which are: 
 

• Delay in release of funds, 
• Funding; 
• Delays in the transfer of 

funds to States; 
• Accessibility especially 

in Jonglei and Unity 
States; 

• Poor co-ordination 
between State Statistical 
Offices and Governors’ 
Offices; 

• The issue of borders 
between North and 
South especially in 
Western Bahr El Ghazal, 
Unity, Upper Nile and 
Northern Bahr El 
Ghazal;  

• Insecurity especially in Eastern Jonglei, Eastern Equatoria and Western 
Equatoria; 

• Landmines and 
• Lack of SSCCSE offices/ office space in the states. 
• Poor road infrastructure 

 

3. General Administration and Finances  

3.1. Budget and Disbursements 
  
The GoSS has continued to make dismal disbursements of the SSCCSE budget funds. 
This has hampered the work of the SSCCSE. Almost half of the money released by the 
Ministry of Finance and Economic Planning was staff salary. The Running cost was only 
SDG 303,043 and the money provided for construction was SDG 1,571,935 which was 
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part of our operating cost/transfer to states (Expenditure from GoSS budget and the 
balance is shown in Figure 2). In addition to GoSS, GoNU provided funds through CBS 
for census mapping exercise. The total amount received from GoNU is SDG 
6,819,098.43. 
 
Figure 2: Expenditure and Balance of SSCCSE GoSS Budget as on 30 June 2007 
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Source: Administration and Finance Department, SSCCSE, 2007  

3.2. Human Resources and Recruitment of Staff  
 
The Commission’s strength has grown from a little over sixty (60) employees by end of 
FY 2006, to the current capacity of 224 strong. Eighty five (85) of these are at the Head 
Office, twenty two (22) in Rumbek Sub-Office and one hundred and eighteen (118) in the 
ten States with Northern Bahr El Ghazal having the least number of employees at seven 
(7) so far. Women accounts for 23% of total staff which is still less but not far from the 
GOSS target of 25% of all employed. However, only a small fraction of these women are 
in management positions. It is the intention of management of the SSCCSE to redress this 
problem in all future recruitments. In order to address and clarify human clarify human 
resources issues, Employee Manual was developed and disseminated to all staff 
members.  
 

3.3. Infrastructure Development 
 
The Commission offices have been housed in very poor and/or inadequate infrastructure 
both at the headquarters and in the states. This is not surprising for a young institution. To 
be able to provide accommodation and conducive working environment for the 
commission’s staff members, management tried to procure the services of a contractor in 
the course of last year.  
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Unfortunately, the Ministry of 
Finance and Economic Planning 
took the funds that had been 
earmarked for the construction of 
the Commission’s offices at the 
end of the fiscal year 2006 and 
no provision was made for the 
purpose this year. As a result, the 
Commission has continued to 
reside in old and overcrowded 
structures. However, UNICEF, 
The French Cooperation,  the 
UNOPS and the Central 
Statistics Bureau in Khartoum 
have provided assistance in 
development of infrastructure for 
housing the Commission’s staff in different locations. 
 
The UNICEF and UNOPS have helped in the provision of offices at the headquarters in 
Juba. The former has also provided two prefabs to the Commissions office in Warrap 
State. The UNOPS, GoSS and UNFPA have provided funding for the Data Processing 
Centre in Rumbek which is expected to be operational in September 2007. The French 
Cooperation is funding the construction of the Malakal and Wau offices and the Central 
Bureau of Statistics has provided US$ 450,000 for construction of offices in Torit, Aweil, 
Yambio and Warrap. The GoSS has provided some funding for the offices in Bentiu and 
Bor.  
 
In spite of the assistance provided by these partners, the housing situation remains less 
than adequate.    
 

4. Economic Statistics Activities 
 
In the first quarter of this year, the Commission undertook an urban Household Budget 
Survey (HBS) with a view to generating a consumption basket and weights that would be 
used in the computation of Consumer Price Indices (CPI). The basket was made available 
after processing of data from the urban HBS at the end of March 2007.   
 
The SSCCSE has been conducting monthly price surveys in the towns of Juba, Malakal 
and Wau which have made it possible to compute average prices for all items in the 
basket in the three towns. The Department of Economic Statistics has used the prices to 
compute consumer price index which was a major achievement for the SSCCSE and 
South Sudan in general. This price information is yet to be disseminated. When it is, it 
will be done on a monthly basis. The coverage of price surveys will be expanded 
gradually to include other urban centres in Southern Sudan, if resources permit. 
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The urban Household Budget Survey will also be repeated each quarter of this year to 
ensure that the basket takes account of seasonality and all COICOP (Classification of 
Individual Consumption by Purpose) groupings. 
 
In February/ March, The Commission also began to visit ministries and other agencies 
that regularly collect data needed to construct the Supply and Uses Tables (SUT) for 
estimation of Gross Domestic Product (GDP). The objectives include establishing the 
availability of data and where such data exists, its quality. Notwithstanding the 
difficulties associated with the task, it is the commission’s intention to produce estimates 
of Gross Domestic Product (GDP) as soon as possible. 
 

5. Social and Demographic Statistics Activities 
 
The Commission, working with the UNHCR, Ministry of Health and Southern Sudan 
AIDS Commission (SSAC), processed the information collected under the Behavioural 
Surveillance Survey and agreed on the mode of dissemination. It also worked with the 
SSAC on the proposed National AIDS Survey in the planning stages. 
 
Additionally, the Commission trained its staff in Geographical Information Systems 
(GIS) and Remote Sensing under the instructions of an expert from the United States 
Geological Survey. The two trained staff, together with others from the Southern Sudan 
Ministry of Health, have already produced GIS maps for some States. 
 
 

6. Monitoring and Evaluation Activities 
 
Importance of monitoring and evaluation can not be overemphasized. SSCCSE in 
collaboration with UNDP conducted number of millennium development goals (MDGs) 
awareness workshops targeting government officials at GoSS level. The first workshop 
aimed at introducing the main components of the MDGs framework while the second 
was to look analytically at the MDGs and tailor it to the local situation. As a result of 
these workshops, MDGs Task Force was formed comprising of all line-ministries 
representatives and development partners. The Task Force was later sub-divided into 
MDGs sector groups to widen the participation and to be more focus. The sector groups 
were divided in line with the MDGs goals. The primary objective of the Task Force and 
sector groups is to oversee and monitor implementation of the MDGs programme in 
Southern Sudan and to report progress made in achievement of the goals.  
 
The SSCCSE in collaboration with Save the Children UK under ECHO sub-grant, 
organized two Livelihood Analysis Forum (LAF) workshops in Juba. LAF is a quarterly 
forum that brings government institutions and agencies involve in food security related 
activities together to analyze livelihood indicators to inform policy and decision-makers 
about the likelihood of food insecurity. The purpose is to bring together the government 
and partners to analyse prevailing situation on the various livelihoods issues affecting 
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people in the various livelihoods zones of Southern Sudan. The forum also introduced 
new method for monitoring food security to LAF participants. The new method is known 
as Integrated Phase Classification (IPC) concept, which is being pioneered by FAO. The 
introduction of the IPC concept coincided with the start of the Sudan Institutional Food 
Security Information Systems for Action (SIFSIA) project, an EC funded project for 
government institution capacity building project. It is worth noting that SSCCSE is 
currently the lead-agency of initiative alongside other government institutions. 
 
Monitoring and Evaluation department also organized two-day workshop aiming at 
reorganizing and restructuring the department. As a result of the workshop roles of 
individual members were clearly spelled and the organgram of the department was 
redefined.    
 

7. GIS and Remote Sensing Activities 
 
The Geographical Information Systems and Remote Sensing (GIS/RS) started the way 
back in 2002 under USAID funded programme being implemented by USDA/UMAP. 
The program was based in Nairobi at World Agro Forestry Centre (ICRAF). As the 
funding was coming to an end, USDA/UMAP thought of transferring the programme to 
the Government of Southern Sudan. 
 
In January 2007, a meeting was conducted between the unit head and the stakeholders. 
However the meeting failed to reach a decision as to which ministry will host the unit. So 
it was decided that stakeholders’ workshop should be organized where an appropriate 
decision can be made.  
 
The workshop was planned and held in April 2007 attended by representatives of all the 
line-ministries and commissions. It was decided in this workshop that since SSCCSE is 
holding most of government data, so it is legally the right GoSS institution to host the 
unit. It was also decided that since all the line-ministries and commissions are based in 
Juba, then GIS/RS department has to be based in Juba so that the department will be able 
to provide services to other line ministries and commissions. 
 

8. Capacity Building 
  

8.1. Technical Cooperation and Assistance 
 
Statistics is a field dependent upon international standards and international cooperation. 
Hence it is essential both to ensure that new international standards are adopted and used 
in the Southern Sudan and that the Southern Sudan is fulfilling the international demands 
for provision of data. In order to ensure these requirements, international co-operation is 
essential. This co-operation is needed both towards international organizations and 
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initiatives and towards countries and groups of countries where the Southern Sudan has 
close ties. 
 
The Commission has also made use of technical assistance in a number of areas. The 
African Development Bank has provided technical assistance in the area of economic 
statistics. UNFPA has provided technical assistance in census and USAID/VEGA 
provided assistance in the area of financial management and human resources 
development. The UNDP has provided assistance in monitoring of millennium 
development goals.  
 
SSCCSE will continue to need technical assistance in the short and medium term. It is 
therefore proposed that institutional cooperation programmes with donors and other 
statistical agencies should be maintained and strengthened, where they already exist and 
should be initiated with partners that have shown the willingness to provide support.   
 

8.2. Training 
 
Training is high among priorities of the Commission. The Commission staff members 
have been trained in various disciplines. Four (4) members of staff are under-going 
diploma/certificate courses in Tanzania with support from UNFPA.  In addition to this, 
various staff members have, on a selective basis, attended courses in statistical methods, 
management and administration at different times. This strategy was used to allow staff 
to acquire new skills and keep the work of the Commission on-going without serious 
disruption. 
The SSCCSE still needs assistance in the following area: 
 

• Study tours for Senior Management including department heads and their 
deputies; 

• Short focused courses and secondment of the staffs to statistical institutions we 
cooperate with; 

• Specialized post-graduate courses for the junior staffs that will eventually take 
over the leadership of the institution and  

• Library.   
 

The training will cover all departments viz; Economic Statistics, Social and Demographic 
Statistics, Monitoring and Evaluation, GIS and Remote Sensing, Census and Surveys, IT, 
Administration and Finance and State Statistical Offices. 
 

8.3. Staff Secondments 
 
To enhance the capacity of the Commission to carry out its functions, management 
requested other agencies of government for assistance in form of staff secondments. In 
the FY 2006, the staff on secondment at the commission at various times numbered eight 
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(8) in total. These came from both the Central Bureau of Statistics (CBS) and ministries 
of the Government of Southern Sudan. 
 

9. Work Plan (July – December 2007) 
 
1. Department of Census and Survey 
 
Area of Intervention Activity Jul Aug Sept Oct Nov Dec

Coordination X X X X X X 
Management X X X X X X 
Planning X X X X X X 
State verification 
assessment 

  X X   

Field mapping  X X X   
Recruitment and training 
of principal trainers 

    X X 

Census activities 

Training of state trainers      X 
 
2. Department of Information Technology 
 
Area of Intervention Activity Jul Aug Sept Oct Nov Dec

CCNA (Cisco Network Academy 
Course) X X X    

Database management course    X X  
Data system design and computer 
networking     X  

Capacity building 

Microsoft word    X X X 
Cable termination   X X   
Network configuration    X   Network 
Network testing    X   
Computer maintenance   X X X X 
Hardware and software installation   X X X X User support 
Anti-virus updates   X X X X 

Database design Staff database   X X X X 
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3. Department of Economic Statistics 
 
Area of 
Intervention Activity Jul Aug Sept Oct Nov Dec 

Training of two staff on GDP1 (In 
Uganda)    X   

Training on national accounts (In Juba)   X X   
Study tour to Norway    X   Capacity building 

Study tour to Central Bureau of 
Statistics/Khartoum     X  

Monthly price survey X X X X X X 
Launching of CPI   X    CPI2 
Publication of inflation rates   X X X X 

HBS3/WMS4 Generation of food basket and weights  X  X X  
Data gathering for construction of 
national accounts X X X X X X Coordination and 

meetings 
  Various meetings and workshops X X X X X X 
 
4. Department of Social Demographic Statistics 
 
Area of 
Intervention Activity Jul Aug Sept Oct Nov Dec 

Education statistics (Collection and 
updating) X X X X X X 

Crime and Justice statistics 
(Collection and updating) X X X X X X Secondary data 

collection 
Population section (Collection and 
updating) X X X X X X 

Education statistics     X X 
Crime and Justice section     X X Data analysis and 

reporting Population section      X X 
General coordination X X X X X  
Two states workshops    X X  SitAn5 coordination 
Khartoum meetings     X  
General administrative coordination X X X X X X 
Southern Sudan Info launching    X   DevInfo 

Coordination DevInfo MDGs workshop     X  
General participation   X X X  CCA-UNDAF6 

participation Basic service sector report   X X X  
                                                 
1 Gross Domestic Products 
2 Consumer Price Index 
3 Household Budget Survey 
4 Welfare Monitoring Survey 
5 Situation Analysis of Women and Children 
6 Common Country Assessment - United Nations Development Assistance Framework  
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production 
Reports presentations     X  

SHSBS7 Technical guidance and coordination X X X X X X 
Results dissemination to states     X X 
Panel discussions (Mass media)    X   SHHS8 
Workshop (GoSS level)    X   
Census data analysis and reports 
production     X X 

Study tour Population and development sub-
program     X X 

Population and demography     X X 
General statistics      X Capacity building 
Computer skills    X   

 
 
5. Department of Monitoring and Evaluation 
 
Area of 
Intervention Activity Jul Aug Sept Oct Nov Dec 

Develop M&E Capacity Building 
Strategy Concept Paper  X X     

Dissemination of concept paper   X X X  Capacity 
Building Resource mobilization for M&E 

capacity building      X 

Coordination and reporting of 
LAF X X X X X X 

Organize quarterly LAF meetings   X   X Livelihood 
forum Participate and take active role in 

SIFSIA TWG  X X X X X X 

Identify activities to be performed 
by State M&E officers   X    

Develop job description for state 
M&E Officers   X    Linkages 

with states 
Design information flow structure 
and reporting system   X    

Develop a strategy for MDG 
advocacy    X   MDG 

advocacy MDGs awareness raising 
meetings, seminars and workshops X X X X X X 

Participation in DevInfo Technical 
Working Group meetings       DevInfo and 

Census  Participation in 2007 Census 
technical operations    X X X 

                                                 
7 Sudan HIV/AIDS Sero-Behavioural Survey 
8 Sudan Household Health Survey 
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6. Department of GIS and Remote Sensing 
 
Area of 
Intervention Activity Jul Aug Sept Oct Nov Dec

Capacity 
building 

Train eight people with basic GIS 
to help in Census mapping   X    

Field visits Supervise the on going GPS data 
collection activities   X X X X 

Census 
operations Census mapping activities   X X X X 

Mapping Production of EA and SA Maps      X 

Coordination Awareness creation meetings 
stakeholders    X X  

Needs 
assessment 

Needs assessment meetings with 
different stakeholders       X 

 

10. Conclusion  
 
Over the first half of the financial year 2007, Southern Sudan Commission for Census, 
Statistics and Evaluation has been involved in number of activities but census remains the 
priority programme. The main achievements in preparation for the fifth coming Housing 
and Population census includes completion of census pilot, carrying out census mapping  
is 43% of counties in Southern Sudan, on-going of construction of data processing centre 
in Rumbek and most importantly training of manpower  capable to conduct the upcoming 
census in February 2008. 
 
The challenges facing census are huge, funding remains main constraint in addition to 
poor coordination with state statistical offices, insecurity in some in parts of Southern 
Sudan, rains, landmines and poor housing. Another serious problem challenging the 
census is the delay in resolving border issue between north and south.  
 
Different departments at SSCCE also carried number of activities. The Economic 
Statistics Department was able to identify food basket needed for calculation of 
Consumer Price Index (CPI) and a number of Household Budget Surveys were conduced 
in the major towns of Southern Sudan Juba, Wau and Malakal. The SSCCSE managed to 
produce for the first time urban CPI and afforts are being made to calculate Gross 
Domestic Products (GDP). On the other hand, Social and Demographics Department was 
able to participate in conducting AIDS Behavioural Surveillances Survey and Monitoring 
and Evaluation managed to establish MDGs Task Force in Southern Sudan and 
conducted two Livelihood Analysis Forum workshops. Another very important 
achievement is the establishment of GIS and Remote Sensing Department in the 
Commission.  
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SSCCSE managed to established good relationship with many organizations and 
institutions both from within and without who are proving technical assistance to the 
Commission. The assistance includes capacity building, trainings, establishment of 
physical infrastructure and advocacy for the forth coming census.     
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 18

Annexes 
 
Annex 1: Number of Trained and Recruited Staff for the Mapping Operations  
 
State FOM9 MC10 DM11 DBO12 FS13 GA14 Total 
Upper Nile 1 1 2 10 5 30 49 
Jonglei 1 1 4 12 10 60 88 
Unity 1 1 2 8 5 30 47 
Warrap 1 1 2 6 5 30 45 
Northern Bahr El Ghazal 1 1 2 6 5 30 45 
Western Bahr El Ghazal 1 1 2 6 5 30 45 
Lakes 1 1 2 6 5 30 45 
Western Equatoria 1 1 4 8 10 60 84 
Central Equatoria 1 1 2 6 5 30 45 
Eastern Equatoria 1 1 2 6 5 30 45 
Total 10 10 24 74 60 360 538 
Source: Census and Survey Department, SSCCSE, 2007 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

                                                 
9 Field Operation Managers 
10 Mapping Coordinators 
11 Database Managers 
12 Drivers and Boat Operators 
13 Field Supervisors 
14 Geographical Assistants 
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Annex 2: Census Items Procured by UNOPS and Handed to SSCCSE 

 

Description of items No. of items handed over to SSCCSE 
Bicycles/ men 381 
 Bicycles/ ladies 247 
Boat Engines 5 
Digital Cameras 5 
D-Link Network Hub 1 
Thuraya hand sets 48 
Computer laptops 56 
Multimedia projectors 3 
Printers 18 
Scanners 20 
Generators 1 
Hard Disks 59 
Toyota Hard Tops 37 
HF Antenna Kit 50 
HP Car Chargers 2 
HF Antenna Auto Tune 100 
Mask erection kits 6 
HF RF Radio Units 106 
HF Radio Hand sets 116 
Meal ready to eat 15 
Navigation GPS 136 
Motorcycles 80 
Paper Shredder 3 
Photocopiers 8 
Prefab. Office Containers 12 
Satellite Phone Sim Cards 9 
Shipping Containers 9 
Accommodation tents 127 
Multi-purpose Tents  12 
Thuraya Base Station 1 
Source: SSCCSE, Census Operations, 2007 

 

 

 

 

 


